


# CZBB Airside Capital Project Update

July 20th, 2016



## 1. Apron 2 Repairs

- Construction will continue on Phase 2 through 5 of Apron 2 repairs immediately following the airshow.
- Access to the card lock area and taxiway Echo including Apron 3 will be maintained.
- During Phase 2 taxiway Echo will be closed for approximately 2 weeks. All efforts will be made to keep this closure to a minimum and an appropriate NOTAM will be issued. Runway 25 will also be displaced 600 feet during this Phase during day time operations and returned to service for any scheduled jet aircraft requiring the full runway.
- Please advise airport operations of any concerns or issues.



## 2. New Helicopter Pads

- The new helipads are scheduled to be complete and painted tomorrow.
- The new helipads will permit helicopter operations to be better separated from light aircraft and will also allow a larger area for run-ups by light aircraft.
- Following the Airshow Alpha Aviation Inc. will place the helipads into service and work with the helicopter operators to phase out the existing parking pads on the apron.
- Once the new helipads are in full operation the existing Pads located on the west part of Apron 1 will be decommissioned.



### 3. Apron 3 Repairs

- Patch Repairs have been taking place on Apron 3 over the past several weeks.
- Road access to Apron 3 will be repaired at a later date after the installation of a water main in the infield. This repair has been delayed to ensure any damage caused by heavy truck traffic is dealt with adequately.

Apron 3

